

By Speed Post /Email

No. Proc./TQ II/2014/

30th October, 2014

To,

All SPFUs and 190 Project Institutions

Sub: TEQIP-II: Extension of the project period----regarding

Ref: Our emails dated 20th October, 2014

Sir,

As you are aware, the TEQIP-II Project was scheduled to end by December, 2014. There has been a delay in achievement of the project objectives due to the following:

1. Unavoidable delay in selection of 1st Cycle institutions.
2. Late entry of 2nd Cycle institutions.
3. The Centres of Excellence selected (CoEs) having limited time to achieve the objectives.
4. Delay in release in funds by the State Governments to the project institutions.

2. In view of the above, the project period has now been extended by the World Bank upto October, 2016. The communication was conveyed by NPIU to all the SPFUs and project institutions vide our email dated 20th October, 2014.

3. However, it is reported that some institutions / SPFUs have not received the above communication and hence the need for this letter.

4. The matter regarding additional allocation for the well performing project institutions is under scrutiny. Further communication in this regard will follow.

5. Please acknowledge the receipt of this letter.

With regards,

Yours faithfully

(A U Digraskar)
Central Project Advisor

Copy to:

1. Director (TC), MHRD, Shastri Bhawan, New Delhi
2. Mr. Tobias Linden, Lead Education Specialist, The World Bank