

Time lines for project commencement under Sub-component 1.1

Sr. No	Activities	Time line
1	Signing of MoU by States with the selected institutions and commencement of Project.	31 st July 2011
2	Submission of improved IDPs from the institutions under Sub-component 1.1.	31 st August 2011
3	To comply with the condition that the Chairperson of BoG is an eminent educationist/industrialist rather than a peoples' representative or a serving Government official for Government and Government aided institutions.	31 st October 2011
4	To apply to the UGC for obtaining Autonomous Institution status.	31 st December 2011